

# Northwoods Site Migration Event Schedule

Revised on March 25, 2022

Date	Group	Site(s)	Event
Tuesday, January 11, 2022	1	Aspirus Aspirus Stanley Hospital	Network and Wi-Fi Migration Event
Tuesday, January 18, 2022	2	MedEvac CWA Hangar and Aspirus Wausau Clinic – Westwood Center Blvd	Network and Wi-Fi Migration Event
Wednesday, January 19, 2022	2	Aspirus Owen Clinic and Aspirus Thorp Clinic	Network and Wi-Fi Migration Event
Tuesday, January 25, 2022	3	Aspirus Merrill Hospital	Network and Wi-Fi Migration Event
Tuesday, February 1, 2022	3	Aspirus Merrill Hospital	Telephone Migration Event
Tuesday, February 8, 2022	2	MedEvac CWA Hangar	Telephone Migration Event
Wednesday, February 9, 2022	4	Aspirus Iola Clinic, Aspirus Waupaca Clinic, and Aspirus Amherst Clinic	Network and Wi-Fi Migration Event
Wednesday, February 16, 2022	6	Aspirus Plover Clinic – Plover Road, Aspirus Steven's Point Clinic – Hoover Rd, and Aspirus Occupational Health – Stevens Point	Network and Wi-Fi Migration Event
	4	Aspirus Iola Clinic and Aspirus Amherst Clinic	Telephone Migration Event
Tuesday, February 22, 2022	7	Aspirus Tomahawk Hospital	Network and Wi-Fi Migration Event
	8	Aspirus Wisconsin Rapids Clinic – East Riverview Expressway, Aspirus Stevens Point Clinic – Prentice St, Aspirus Behavioral Health Clinic – Stevens Point – Prentice St.	Network and Wi-Fi Migration Event
Wednesday, March 2, 2022	4	Aspirus Waupaca Clinic	Telephone Migration Event
	8	Aspirus Wisconsin Rapids Clinic – East Riverview Expressway	Telephone Migration Event
Tuesday, March 8, 2022	5	Aspirus Aspirus Stevens Point Hospital	Network and Wi-Fi Migration Event
Monday, March 14 <sup>th</sup>	6	Aspirus Occupational Health – Stevens Point	Telephone Migration Event
Wednesday, March 16, 2022	10	Aspirus Behavioral Health Clinic – Stevens Point – E Maria Drive, Aspirus Stevens Point Clinic – Stanley Street, Aspirus Behavioral Health Clinic – Stevens Point – Wilshire Blvd.	Network and Wi-Fi Migration Event

# Northwoods Site Migration Event Schedule (2)

Revised on March 25, 2022

Date	Group	Site(s)	Event
Tuesday, March 22, 2022	11	Aspirus Eagle River Hospital and clinic	Network and Wi-Fi Migration Event
TBD	10	Aspirus Behavioral Health Clinic - Stevens Point - E Maria Drive, Aspirus Stevens Point Clinic - Stanley Street, and Aspirus Behavioral Health Clinic - Stevens Point - Wilshire Blvd.	Telephone Migration Event
TBD	1,2	Aspirus Stanley Hospital, Aspirus Owen Clinic, and Aspirus Thorp Clinic	Telephone Migration Event
TBD	8	Aspirus Steven's Point Clinic - Prentice St, Aspirus Behavioral Health Clinic - Stevens Point - Prentice St.	Telephone Migration Event
Wednesday, March 30, 2022	12	Aspirus Crandon Clinic, Aspirus Outpatient Therapies - Tomahawk, Aspirus Northland Orthopedics, and Aspirus Outpatient Therapies - Rhinelander	Network and Wi-Fi Migration Event
Monday, April 4, 2022	6	Aspirus Plover Clinic - Plover Road and Aspirus Steven's Point Clinic - Hoover Rd	Telephone Migration Event
Tuesday, April 5, 2022	13	Aspirus Rhinelander Hospital	Network and Wi-Fi Migration Event
	2	Aspirus Wausau Clinic - Westwood Center Blvd	Telephone Migration Event
Monday, April 11 <sup>th</sup> – Friday, April 15 <sup>th</sup>	1	Aspirus Owen Clinic, Aspirus Thorp Clinic, & Aspirus Stanley Hospital	Workstation Migration Event
Tuesday, April 12, 2022	9	Howard Young Medical Center	Network and Wi-Fi Migration Event
	7	Aspirus Tomahawk Hospital	Telephone Migration Event
	12	Aspirus Outpatient Therapies - Tomahawk	Telephone Migration Event
Monday, April 18 <sup>th</sup> – Friday, April 22 <sup>nd</sup>	2	Aspirus Eagle River Hospital & Eagle River Clinic	Workstation Migration Event
Monday, April 25 <sup>th</sup> – Friday, April 29 <sup>th</sup>	3	Aspirus Crandon Clinic, Aspirus Northland Orthopedics, Aspirus Outpatient Therapies - Rhinelander, & Aspirus Rhinelander Hospital	Workstation Migration Event

# Northwoods Site Migration Event Schedule (3)

Revised on March 25, 2022

Date	Group	Site(s)	Event
Tuesday, April 26, 2022	11	Aspirus Eagle River Hospital and clinic	Telephone Migration Event
Monday, May 2 <sup>nd</sup> – Friday, May 6 <sup>th</sup>	4	Howard Young Medical Center	Workstation Migration Event
Monday, May 9 <sup>th</sup> – Friday, May 13 <sup>th</sup>	5	Aspirus Tomahawk Hospital & Aspirus Outpatient Therapies - Tomahawk	Workstation Migration Event
Tuesday, May 10, 2022	9	Howard Young Medical Center	Telephone Migration Event
Tuesday, May 17, 2022	12	Aspirus Northland Orthopedics, Aspirus Crandon Clinic, and Aspirus Outpatient Therapies - Rhinelander	Telephone Migration Event
Monday, May 16 <sup>th</sup> – Friday, May 20 <sup>th</sup>	6	Aspirus Iola Clinic, Aspirus Amherst Clinic, & Aspirus Waupaca Clinic	Workstation Migration Event
Monday, May 23 <sup>rd</sup> – Friday, May 27 <sup>th</sup>	7	Aspirus Merrill Hospital	Workstation Migration Event
Tuesday, May 24, 2022	13	Aspirus Rhinelander Hospital	Telephone Migration Event
Monday, May 30 <sup>th</sup> – Friday, June 3 <sup>rd</sup>	8	MedEvac CWA Hangar – Mosinee, Aspirus Wisconsin Rapids Clinic - East Riverview Expressway, Aspirus Stevens Point Clinic - Prentice St, Aspirus Behavioral Health Clinic - Stevens Point - Prentice St., & Aspirus Wausau Clinic - Westwood Center Blvd	Workstation Migration Event
Monday, June 6 <sup>th</sup> – Friday, June 10 <sup>th</sup>	9	Aspirus Plover Clinic - Plover Road, Aspirus Stevens Point Clinic - Hoover Rd, Aspirus Occupational Health - Stevens Point, Aspirus Behavioral Health Clinic - Stevens Point - E Maria Drive, Aspirus Stevens Point Clinic - Stanley Street, Aspirus Behavioral Health Clinic - Stevens Point - Wilshire Blvd. & Aspirus Stevens Point Hospital	Workstation Migration Event
Tuesday, June 7, 2022	5	Aspirus Stevens Point Hospital	Telephone Migration Event